NATIONAL FOOD AUTHORITY

Corporate Planning and Management Services Department

Visayas Avenue, VASRA, Diliman, Quezon City 1128 cpmsd@nfa.gov.ph

3 March 2026

Memorandum 2026
CPMSD-ICTSD-2026-03-___

TO : **MARK JING D. TAYACTAC**
Department Manager, FD

SUBJECT : **FOLLOW-UP ON THE SUBMISSION OF THE VERIFIED FMIS WORKFLOW TEMPLATE AND UPDATED PROCUREMENT TIMELINE**

This is in reference to the following memoranda:

Code	Title	Date
CPMSD-ICTSD-2026-01-13	Urgent Follow-up: FMIS Workflow Template Submission	22 January 2026
CPMSD-ICTSD-01-21	RE: Request for a Meeting Regarding FMIS Workflow Template	28 January 2026
CPSMD-ICTSD-02-09	Submission of FMIS Workflow Template	11 February 2026

In this regard, we respectfully reiterate our request for the submission of the verified and duly accomplished Financial Management Information System (FMIS) Workflow Template.

The verified workflow template shall serve as the official reference and primary basis for the preparation of the Technical Specifications, which will be utilized in the conduct of market scoping activities scheduled this March, in accordance with the provisions of the New Government Procurement Act.

Furthermore, we furnish you with the updated timeline for the Procurement of the FMIS for your information and guidance.

For your prompt action on this matter.

Thank you

MARIO G. ANDRADA, Ph.D.
Department Manager

Project Title: Procurement of Financial Management Information System
Project Lead: Paulo Anthony Jacinto
Co-Lead: Boots B. Torres
Support: Rainier John Dela Cruz
Project Cost: P40,000,000.00

SYSTEMS DEVELOPMENT	JANUARY				FEBRUARY				MARCH				APRIL				MAY				JUNE				JULY				AUGUST				SEPTEMBER				OCTOBER				NOVEMBER				DECEMBER				January 2027				February 2027				March 2027			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
A. FOR BIDDING / OUTSOURCED																																																														
1. FINANCIAL MANAGEMENT INFORMATION SYSTEM																																																														
1.1 SCOPING																																																														
1.2 APPROVED TECHNICAL SPECIFICATIONS																																																														
1.3 MARKET RESEARCH / STUDY																																																														
1.4 CERTIFICATE OF FUNDS AVAILABILITY / ASA																																																														
1.5 PRESENTATION TO BAC - TWG																																																														
1.6 FINALIZATION OF TOR																																																														
1.7 BIDDING PROCESS																																																														
1.8 KICK-OFF AND PLANS SUBMISSION (15 CD)																																																														
Cost: 5% of the project																									₱2,000,000.00																																							
1.9 REQUIREMENTS AND DATA GATHERING (45 CD)																																																														
Cost: 10% of the project																											₱4,000,000.00																																				
1.10 SYSTEM CUSTOMIZATION (120 CD)																																																														
Cost: 15% of the project																																	₱6,000,000.00																														
1.11 DEPLOYMENT (160 CD)																																																														
Cost: 10% of the project																																																			₱4,000,000.00											
1.12 USER ACCEPTANCE (170 CD)																																																														
Cost: 30% of the project																																																									₱12,000,000.00						
1.13 KNOWLEDGE TRANSFER AND FINAL ACCEPTANCE (180 CD)																																																														
Cost: 30% of the project																																																													₱12,000,000.00			

As planned | Actual Progress | Delay